

Coleman National Fish Hatchery Adaptive Management Plan (CNFH-AMP) Project Update for the January 21, 2016 Greater Battle Creek Watershed Working Group (GBCWWG) Meeting

Overall Project Status

We are 46 months into the project.

The Technical Advisory Committee (TAC) submitted comments to the consultant team on the first administrative draft of the CNFH adaptive management plan. A TAC meeting was held on November 18th, to discuss these comments.

A revised administrative draft of the CNFH adaptive management plan was distributed to the TAC for agency review on January 1, 2016. Comments are due back to the consultant team by January 30th.

PG&E and the agencies have provided comments on the draft Integrated BCRP and CNFH Adaptive Management Team Charter.

Next Steps

The TAC will meet on February 10, 2016 to discuss comments on the revised administrative draft CNFH adaptive management plan, and to discuss comments on the draft Integrated BCRP and CNFH Adaptive Management Team Charter.

The consultant team will prepare a public review draft of the CNFH adaptive management plan based on comments received from the TAC. A public review draft will be released in March, and a public meeting is scheduled for March 15, 2016.

For updates and more information on CNFH-AMP efforts please refer to www.usbr.gov/mp/battlecreek/CNFH_AMP/.